

Message Text

UNCLASSIFIED

PAGE 01 SINAI 00529 081114Z

12

ACTION SSM-05

INFO OCT-01 PASS-00 ISO-00 /006 W

----- 109932

R 091000Z APR 76

FM USMISSION SINAI

TO SECSTATE WASHDC 317

SECSTATE WASHDC

UNCLAS SINAI 0529

DEPT FOR SSM/STYLES

RELAY TO: E-SYSTEMS, INC.

MAJORS FIELD

GREENVILLE, TX 75401

PHONE: 214-455-3450

TELEX NBR. 9108605604

ATTN: B.B. WOLFE

FROM: E.E. PEARCY, E-SYSTEMS SFM

SUBJECT: CONSTRUCTION START/COMPLETE DATES

ESY-SFM NO. 059

REF: (A) YOUR TWX NO. SFM G033 DTD 1 APR 76

1. REF (A) REQUESTED ACTUAL START AND COMPLETION DATES FOR EACH LINE ITEM LISTED ON ESY/ZACHRY SFM INSTALLATION SCHEDULE DTD 27 MAR 76 BE SUBMITTED ON WED. OF EACH WEEK. FOLLOWING IS START/COMPLETIONS AS OF 0800 HOURS 7 APR 76.

A. STARTS START

BC-05 SITE GRADING 15 MAR 76

CA-05 U/G UTILITIES FOR MODULES 25 MAR 76

CA-10 FPF/C MODULE FTGS/FDNS MEAU DGP MAR 76

CA-15 SET AREA MODULES 5 APR 76

CF-05 INSTALL U/G ELECTRICAL 4 APR 76

CF-10 INSTALL U/G PLUMBING 4 APR 76

UNCLASSIFIED

UNCLASSIFIED

PAGE 02 SINAI 00529 081114Z

CF-15 FPF/C MODULE FTGS/FDNS 26 MAUA76

CF-20	SET AREA MODULES	6 APR 1*.
:9-05	U/B UTILITIES FOR MODULES	25 MAR 76
CO-10	FPF/C MODULE FTGS/FDNS	16 MAR 76
CO-15	SET AREA MODULES	5 APR 76
FM-05	FPF/C MODULE FTGS/SLABS	22 MAR 76
FM-10	INSTALL U/G UTILITIES	26 MAR 76
MH-05	FPF/C MODULE FTGS/SLABS	22 MAR 76
PS-10	INSTALL U/G ELECTRICAL	29 MAR 76
PS-30	FPF/C MODULN FTGS/SLABS	21 MAR 76
PS-35	SET SBQFDMVSLE	6 APR 76
SD-05	INSTALL U/G UTILITIES	6 APR 76
TZ D-10	FPF/C MODULE FTGS/FDNS	31 MAR 76

B. COMPLETIONS DATE

CA-05	U/G UTILITIES FOR MODULES	27 MAR 76
CA-10	FPF/C MODULE FTGS/FDNS	21 MAR 76
CF-05	INSTALL U/G ELECTRICAL	7 APR 76
CF-10	INSTALL U/G PLUMBING	7 APR 76
CO-05	U/G UTILITIES FOR MODULES	27 MAR 76
FM-10	INSTALL U/G UTILITIES	30 MAR 76
PS-10	INSTALL U/G ELECTRICAL	4 APR 76
SO-10	FPF/C MODULE FTGS/FDNS	2 APR 76

USMISSION SINAI
THORNE

NOTE BY OC/T: PASSED ABOVE ADDEE.

UNCLASSIFIED

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: n/a
Control Number: n/a
Copy: SINGLE
Draft Date: 09 APR 1976
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: n/a
Disposition Approved on Date:
Disposition Authority: n/a
Disposition Case Number: n/a
Disposition Comment:
Disposition Date: 01 JAN 1960
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1976SINAI00529
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Film Number: D760133-0219
From: SINAI
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1976/newtext/t19760477/aaaacnzb.tel
Line Count: 88
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION SSM
Original Classification: UNCLASSIFIED
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 2
Previous Channel Indicators: n/a
Previous Classification: n/a
Previous Handling Restrictions: n/a
Reference: n/a
Review Action: RELEASED, APPROVED
Review Authority: hartledg
Review Comment: n/a
Review Content Flags:
Review Date: 15 JUN 2004
Review Event:
Review Exemptions: n/a
Review History: RELEASED <15 JUN 2004 by SilvaL0>; APPROVED <01 FEB 2005 by hartledg>
Review Markings:

Margaret P. Grafeld
Declassified/Released
US Department of State
EO Systematic Review
04 MAY 2006

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: CONSTRUCTION START/COMPLETE DATES ESY-SFM NO. 059
TAGS: ASUP, IS, EG
To: STATE
Type: TE
Markings: Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 04 MAY 2006